
Project Web Site: http://www.wsdot.wa.gov/Projects/SR18/TaylorCreekScourProtection/

SR 18/Maple Valley to Issaquah/Hobart Rd - Add Lanes
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$121,475

$97,132

$10,931

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$13,736$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$10,931

Total $0 $0 $127,236

$0 $0 $102,569

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2003

Q3 2004

Environmental Complete

Right of Way Complete

Q3 2002

Q2 2003

Contract Advertisement

Operationally Complete

Q2 2003

Q4 2006

PIN:

Region:

State Route:

Current Status:

101820C

Northwest 

SR 18

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

05

Project Information

Project Description

Construct additional lanes and other improvements.  Work includes one new interchange and 
several bridges to complete widening SR 18 to four lanes.  This project is a major safety, 
congestion relief, and freight mobility improvement in a rapidly growing area of King County.        
 

Contractor

Anticipated Project Benefits

008584 - Matia Contractors, Inc. - $138,989.70 - 3/10/14

Award Amount:

Change Orders Web Site: 
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